

Sprint 1 Report

Revision Date: 01/28/2026

Actions to Stop

- N/A

Actions to Start

- Writing short PR/commit descriptions that include what changed + what to test (even if we aren't using PRs)
- Tracking story progress with clear statuses (Not Started / In Progress / Done)

Actions to Continue

- Ensuring there are no unresolved errors and unused imports in files before committing to main
- Keeping secrets out of GitHub
- Regularly pulling from main before starting work to avoid merge conflicts.

Completed Work

1. As a user (3 points), I can sign up for an account using my credentials.

- Frontend to display the secret reset key on signup
- Frontend to insert the secret key when resetting
- Modify DB to store the secret key
- Create endpoint to generate the secret key

INFRASTRUCTURE:

- N/A

Incomplete Work

2. As a user, I can log in to my account securely.

- Login page started; still needs validation + redirect confirmation

3. As a user, I can log out of my account securely.

- Logout flow planned; not fully integrated into dashboard yet

4. As a user, my session is protected so only I can access my account.

- Protected routing approach identified; still needs implementation + testing

5. As a user, I am redirected to the dashboard after logging in.

- Redirect logic planned; needs implementation + verification

6. As a user, I can see a dashboard layout for managing my tasks.

- Initial dashboard layout started; not connected to tasks yet

7. As a user, I can access the dashboard only when logged in.

- Needs enforcement + redirect behavior testing

8. As a user, I can navigate from the dashboard to core task features.

- Navigation planned; needs pages/routes and links

Final Burnup Chart

Sprint Burn-up Chart

