

Sprint 2 Plan

Completion Date: 12/4/24

Goal: Build full task management with usable dashboard

Roles:

Shri: Full-Stack Developer, Product Owner

User Story 3, search tasks

MVP Cleanup

Uttkarsh: Full-Stack Developer

User Story 4, UI feedback

Algorithm Testing

MVP Cleanup

Arnesh: Full-Stack Developer, Scrum Master

User Story 1, manage tasks

MVP Cleanup

Raj: Front-End Developer

User Story 2, view tasks

Algorithm Testing

User Stories/Tasks:

- **As a user (4 points), I can create, delete, and complete life admin tasks.**
 - Design task creation modal/form (inputs: title, date, priority, description) — 1–1.5 hrs
 - Implement “Add Task” backend integration (Supabase Insert) — 1–1.5 hrs
 - Implement “Delete Task” functionality (UI confirmation + Backend delete) — 1 hr
 - Implement “Complete Task” toggle (Checkbox UI + DB status update) — 1 hr

- Form validation & error handling (empty fields, invalid dates) — 0.5 hr
 - Testing (Full CRUD flow: Create -> Complete -> Delete) — 0.5-1 hr
 - **Total: ~5–6.5 hours**
- **As a user (3 points), I can view upcoming and overdue tasks sorted by due dates.**
 - Backend query optimization (Select tasks for user) — 0.5–1 hr
 - Logic to separate tasks into “Upcoming” vs. “Overdue” arrays — 1 hr
 - Implement sorting logic (Sort by ascending date) — 0.5 hr
 - UI Implementation: Task List Component (rendering individual task cards) — 1.5–2 hrs
 - Date formatting utilities (e.g., helper functions for “Due Today” or “Jan 28”) — 0.5 hr
 - Testing (Edge cases: tasks due today vs. tomorrow, empty dates) — 0.5 hr
 - Testing — 0.5 hr
 - **Total: ~4–5 hours**
- **As a user (2 points), I can search for tasks by title instead of manually scanning long lists.**
 - Add Search Bar UI component to Dashboard header — 0.5 hr
 - Implement local state management for search query input — 0.5 hr
 - Implement filtering logic (Real-time .filter() on client-side OR backend ilike query) — 1–1.5 hrs
 - Debounce input optimization (prevent lag on typing) — 0.5 hr
 - Testing (Case sensitivity, partial matches, clearing search) — 0.5 hr
 - **Total: ~3–3.5 hours**
- **As a user (2 points), I get clear feedback from the UI when tasks are loading or when no tasks exist, so the app never feels broken or confusing.**
 - Design & Build “Loading Skeleton” or Spinner component — 1 hr
 - Integrate isLoading state into data fetching logic — 0.5 hr
 - Design “Empty State” component (Illustration + “No tasks yet” text) — 1 hr
 - Implement conditional rendering (If loading -> Skeleton; If empty -> EmptyState) — 1 hr
 - Testing (Simulate slow network, test new user account with 0 tasks) — 0.5 hr
 - **Total: ~3.5 hours**

Scrum Board:

User Story	To-Do	In-progress	Done
As a user (3 points), I can sign up for an account using my credentials		Design signup form UI (inputs, validation messages) – 1-1.5 hrs Client-side validation (email format, password rules) – 0.5 hr Backend endpoint for signup – 1-1.5 hrs Password hashing & storage – 0.5 hr Handle error states (duplicate email, weak password) – 0.5 hr Basic testing (happy + failure paths) – 0.5 hr	
As a user (4 points), I can log in to my account securely.		Login form UI – 0.5-1 hr Backend login endpoint – 1-1.5 hrs Password verification – 0.5 hr Session or JWT creation – 1 hr Secure cookie / token handling – 1 hr Error handling (invalid creds) – 0.5 hr	
As a user (2 points), I can log out of my account.		Logout button in UI – 0.25-0.5 hr Backend logout endpoint / token invalidation – 0.5-1 hr Clear cookies / local storage – 0.25 hr Redirect to login page – 0.25 hr	

As a user (4 points), my session is protected so only I can access my account.		Login success handler – 0.25–0.5 hr Route configuration – 0.5 hr Auth state update – 0.5 hr Edge cases (refresh, already logged in) – 0.5 hr Testing – 0.25–0.5 hr	
As a user (3 points), I am redirected to the dashboard after logging in.		Dashboard page scaffold/layout – 1–1.5 hrs Navigation/sidebar/header – 1 hr Placeholder components for tasks – 1 hr Responsive styling – 0.5–1 hr UI polish – 0.5 hr	
As a user (4 points), I can see a dashboard layout for managing my tasks.		Dashboard page scaffold/layout – 1–1.5 hrs Navigation/sidebar/header – 1 hr Placeholder components for tasks – 1 hr Responsive styling – 0.5–1 hr UI polish – 0.5 hr	
As a user (4 points), I can access the dashboard only when logged in.		Protected route wrapper – 1 hr Redirect unauthenticated users – 0.5 hr Handle loading/auth-check state – 0.5 hr Backend enforcement (API protection) – 1 hr	

		Testing access control – 1 hr	
As a user (3 points), I can navigate from the dashboard to core task features.		Define core feature routes – 0.5 hr Navigation links/buttons – 0.5 hr Route wiring – 0.5 hr Basic placeholder pages – 0.5–1 hr Testing navigation flow – 0.5 hr	

Scrum Times:

Tuesday (online) @ 8:00-9:00 pm

Wednesday (online) @ 5:00 - 6:00 pm

Thursday (online) @ 8:00-9:00 pm

Initial Burnup Chart:

Sprint Burn-up Chart

