

Life Admin Manager Developed by **Life Admin Manager Team**

Sprint 2 Report

Date: 02/11/2026

Actions to Stop

- Estimating tasks too optimistically without accounting for debugging time

Actions to Start

- Breaking large user stories into smaller sub-tasks earlier
- Testing each feature immediately after implementation instead of batching testing at the end
- Writing clearer commit messages that explain what changed and how to test it

Actions to Continue

- Ensuring there are no unresolved errors and unused imports in files before committing to main
- Keeping secrets out of GitHub
- Regularly pulling from main before starting work to avoid merge conflicts.
- Keeping UI consistent across components

Completed Work

9. As a user (4 points), I can create life admin tasks.

- *Designed and implemented task creation modal*
- Added basic validation

INFRASTRUCTURE:

- N/A

Incomplete Work

10 - 15 user stories are still in progress. We hope to complete them soon.

Final Burnup Chart

